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Mu2e Accelerator Team L3 Notes
12 Jan 2010

Mu2e Accelerator L3 Team

! M. Syphers
! W. Pellico
! I. Kourbanis
! S. Werkema
! A. Leveling
! L. Michelotti
! C. Moore
! C. Johnstone
! E. Prebys
! R. Coleman

CC:
! R. Ray

Draft Work Breakdown Structure

1.2 Mu2e Accelerator 
    1.2.1 Proton Source
    1.2.2 Recycler
    1.2.3 Accumulator Ring
    1.2.4 Debuncher Ring
    1.2.5 Radiation Safety Improvements
    1.2.6 Resonant Extraction System
    1.2.7 External Beam Line
    1.2.8 Extinction
    1.2.9 Target Station
    1.2.10 Accelerator Controls Software
    1.2.11 Management and Documentation
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Goal:
Produce plans for, and perform oversight of the development of Conceptual 

Design Report sections required for CD-1 of Mu2e Project in approximatley 12 
months.

This Team will evolve over the upcoming months/years as required.  Actual "L3 
Manager" positions do not need to be identified for DOE until just before CD-1.  But, 
many leaders of specific efforts are emerging already.

Will meet ~bi-weekly at Tuesday morning 10am time slot.
(2nd and 4th Tuesdays of month)
Go over status, progress of efforts, set priorities, etc.

Sub-meetings should go on independently on above WBS subjects, with progress 
reported at the L3 meeting.

Ex: Extraction Group, Leo...
Extinction Group, Eric...
     etc.

We will have our "usual" overview Accelerator Working Group meetings on first 
Tuesday of every month.

Mu2e Accelerator monthly meeting schedule:

Wk Meeting
 1  Overview mtg
 2  L3's
 3  various, as called
 4  L3's
[5  various, as called]
  ... repeat ...
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WBS Item

1 Mu2e Project

1.1 Mu2e Management

1.2 Mu2e Accelerator

1.2.1 Proton Source

1.2.1.1 15 Hz RF upgrade

1.2.2 Recycler

1.2.2.1 Recycler R&D

1.2.2.2 Injection System

1.2.2.3 RF Systems

1.2.2.4 Instrumentation

1.2.2.5 Cooling Removal

1.2.2.6 Extraction System

1.2.3 Accumulator Ring

1.2.3.1 Accumulator R&D

1.2.3.2 Injection System

1.2.3.3 RF Systems

1.2.3.4 Instrumentation

1.2.3.5 Cooling Removal

1.2.3.6 Extraction system

1.2.4 Debuncher Ring

1.2.4.1 Debuncher R&D

1.2.4.2 Injection System

1.2.4.3 RF Systems

1.2.4.4 Instrumentation

1.2.4.5 Cooling Removal

1.2.5 Radiation Safety Improvements

1.2.5.1 Rad Safety R&D

1.2.5.2 REC-ACC Beam Line Upgrade

1.2.5.3 ACC/DEB Tunnel/Buildings Upgrade

1.2.5.4 External Beam Line

1.2.6 Resonant Extraction System

1.2.6.1 Resonant Extraction R&D

1.2.6.2 Resonant Extraction Hardware

1.2.7 External Beam Line

1.2.7.1 Beam Line R&D

1.2.7.2 Beam Transport

1.2.7.3 Beam Line Dump
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WBS Item

1 Mu2e Project

1.2 Mu2e Accelerator

1.2.7 External Beam Line

1.2.7.4 Safety System

1.2.8 Extinction

1.2.8.1 Extinction R&D

1.2.8.2 Internal Extinction System

1.2.8.3 External Extinction System

1.2.9 Target Station

1.2.9.1 Targeting R&D

1.2.9.2 Target

1.2.9.3 Target Handling

1.2.9.4 Absorber

1.2.9.5 Shielding

1.2.9.6 Cooling

1.2.9.7 Instrumentation

1.2.10 Accelerator Controls Software

1.2.10.1 Application Codes

1.2.11 Management and Documentation

1.2.11.1 Supporting Documents

1.2.11.2 Travel

1.2.11.3 Contingency

1.2.11.4 Miscellaneous


